






HELIOPHYSICS DIVISION



Heliophysics Overview
NAC SC
Apr 2015
Jeffrey Newmark

MMS Launch March 12, 2015 at KSC



MMS Launch



MMS Deployment



MMS Launch News Highlights

POPULAR SCIENCE

SPACE

SPACE PROBE QUARTET AIMS TO FLY THROUGH MAGNETIC EXPLOSIONS

THEY'LL LAUNCH THIS WEEK TO STUDY EARTH'S MAGNETIC RECONNECTION

By Lore

USNews NEWS

News Opinion National Issues Special Reports Cartoons Photos Videos Quizzes

NASA launching 4 spacecraft to solve magnetic mystery ; quartet will fly in pyramid formation

LATIN POST

Home US&World Politics

The Washington Post
Speaking of Science

NASA launches four spacecraft to study a phenomenon called magnetic reconnection

UNIVERSE TODAY
NASA's MMS Satellite Constellation Blasts to Orbit to Study Explosive Magnetic Reconnection

by KEN KREMER on MARCH 13, 2015

News: Four Satellites Launched to Study Magnetic Reconnection

0 Comments

By Andre F. Puglie (staff@latinpost.com)

NASA to Launch Satellites into Powerful Magnetic Explosions

CBS News / CBS Evening News / CBS This Morning / 48 Hours / 60 Minutes / Sunday Morning / Face The Nation

CBS NEWS
Video US World Politics Entertainment Health MoneyWatch



The four satellites making up NASA's \$1.1 billion Magnetospheric Multiscale mission, or MMS, are stacked for launch Thursday in the nose of an Atlas 5 rocket. The satellites will work in concert to study the underlying physics of explosive interactions between the sun's magnetic field and Earth's. / NASA

CNN

U.S. Edition News Video TV Opinions More...
U.S. World Politics Tech Health Entertainment Living Travel Money Sports

NASA launches satellites to study magnetic mystery

USA TODAY
A GANNETT COMPANY

NEWS SPORTS LIFE MONEY TECH TRAVEL OPINION 52° CROSSWORDS MORE

Atlas V rocket on pad for Thursday night launch

James Dean, Florida Today 7:10 a.m. EDT March 12, 2015

National Air and Space Museum Debuts Must-See Sun Video Wall



- Unveiled on March 18th, the 7 by 6 ft. Video Wall streams data from NASA's Solar Dynamics Observatory, or SDO.


- SDO takes ten images of the differing layers of the Sun's atmosphere every 12 seconds with an image size of 4096 x 4096 pixels. By comparison, a high-definition TV can only display 1920 x 1080 pixels.

- Tremendous computing power is required to visualize the data from SDO. This data is improving our understanding of the Sun's ever-changing magnetism.

- The Video Wall is located at the base of the Skylab exhibit in the Space Race Gallery.

Heliophysics Science Highlights

March 2015




NASA-Funded Study Finds Two Solar Wind Jets in the Heliosphere:

New research suggests the heliosphere is actually dominated by two giant jets of material shooting backwards over the north and south poles of the sun, which are confined by the interaction of the sun's magnetic field with the interstellar magnetic field. These curve around in two—relatively short – tails toward the back. The end result is a heliosphere that looks a lot more like a crescent moon than a comet.

NASA's SDO Celebrates 5th Anniversary:

February 11, 2015 marked five years in space for NASA's Solar Dynamics Observatory or SDO, which provides incredibly detailed images of the Earth-facing side of the sun 24 hours a day. SDO has provided an unprecedentedly clear picture of how massive explosions on the sun grow and erupt ever since its launch and recently returned its 100-millionth image.




Study of Ionospheric 'Froth' May Improve GPS Communications:

A new study on irregularities in the ionosphere compares turbulence in the auroral region to that at higher latitudes, and provides insights that could have implications for the mitigation of this disturbance. The size of the irregularities in the plasma gives researchers clues about their cause, more turbulence means larger disturbances to radio signals.


Sounding Rockets - Poker Campaign

- **4 Rocket Salvo – Campaign January 13-25**
 - **Collins** /Mesospheric-Lower Thermosphere Turbulence Experiment (MTeX) - Terrier-Improved Malemute vehicles (2 ea)
 - **Larsen** / MIST / Mesospheric Inversion-layer Stratified Turbulence Experiment - Terrier-Improved Orion vehicles (2 ea)
- **Launch sequence** - After 12 nights of counting the necessary combination science and weather conditions finally occurred and all four rockets were launched as planned
 - One each Collins and Larsen rockets were launched one minute apart
 - Approximately 33 minutes later the second pair of rockets launched one minute apart
- **Mission Results**
 - Success - All four rockets flew well with no anomalies. All four payloads (support systems & experiments) functioned as planned.



HPD Objectives and Programs

Solar Terrestrial Probes



Strategic Mission
Flight Programs

Solve the fundamental physics mysteries of heliophysics: Explore and examine the physical processes in the space environment from the sun to the Earth and throughout the solar system.

Build the knowledge to forecast space weather throughout the heliosphere: Develop the knowledge and capability to detect and predict extreme conditions in space to protect life and society and to safeguard human and robotic explorers beyond Earth.

Living With a Star



Strategic Mission
Flight Programs

Understand the nature of our home in space: Advance our understanding of the connections that link the sun, the Earth, planetary space environments, and the outer reaches of our solar system.

Explorers



Smaller flight programs,
competed science topics,
often PI-led


Research



Scientific research projects
utilizing existing data plus
theory and modeling

Heliophysics System Observatory

A coordinated and complementary fleet of spacecraft to understand the Sun and its interactions with Earth and the solar system, including space weather.



- Heliophysics has 18 operating missions (on 29 spacecraft): Voyager, Geotail, Wind, **SOHO**, **ACE**, Cluster, TIMED, RHESSI, TWINS, Hinode, **STEREO**, THEMIS/ARTEMIS, AIM, CINDI, IBEX, **SDO**, **Van Allen Probes**, IRIS, **MMS**
- (Missions in red contribute to operational Space Weather.)
- 5 missions are in development: SET, SOC, SPP, ICON, and GOLD

Heliophysics Program 2015-2024

Solar Terrestrial Probes

Magnetospheric Multiscale (MMS)
March 2015

STP #5
2023

Living With a Star

Space Environment Testbeds (SET)
Mid-2016

Solar Probe Plus
July 2018

Solar Orbiter
Collaboration
(with ESA)
October 2018

Explorers

Global-scale
Observations
of the Limb and
Disk (GOLD)
September 2017

Ionospheric
Connection
Explorer (ICON)
October 2017

Heliophysics MO
2020

Heliophysics SMEX
2022

Heliophysics MO
2022

Heliophysics MIDEX
2024

Heliophysics MO
2024

Research Program

ROCKSAT-X - March 2015
High Energy Astro - May 2015
Geospace - May 2015

ROCKSAT-On - June 2015
Solar/Heliospheric - August 2015
ROCKSAT-X - August 2015

Solar/Heliospheric - August 2015
Solar/Heliospheric - August 2015
UV/Optical Astro - August 2015

Wanaka: SPB

Ongoing

Heliophysics Missions
Astrophysics Missions
Planetary Missions

2015

2016

2017

2018

2019

2020

2021


2022

2023

2024

Heliophysics Mission Timeline 1995-2025

National Aeronautics and Space Administration



Heliophysics Budget Features

What's changed:

- Implement the DRIVE (Diversify, Realize, Integrate, Venture, Educate) initiative, resulting in an increase of the competed research program from 10 percent to about 15 percent of the budget request. The FY 2016 budget supports a gradual increase with a goal of fully implementing DRIVE by the end of the decade.
- ESA-NASA **SOC** budget adjusted due to selection of lower cost launch vehicle
- **SPP** budget profile reflects the requirements approved at the KDP-C in March 2014
- **MMS** Launched, funded for Phase E.
- **ICON** budget reflects the cost and schedule baseline approved at the KDP-C in October 2014.
- **CLUSTER** Not supported after FY15.

What's the same:

- Continuation of the CubeSat Project to enable Heliophysics science from this platform
- Continuation of missions in operations:
 - Prime Ops: IRIS and SDO (both entering Extended Phase this year)
 - Extended Ops: Van Allen Probes, TWINS, CINDI, IBEX, THEMIS, AIM, Hinode, STEREO, RHESSI, TIMED, ACE, SOHO, WIND, Geotail, and Voyager

Heliophysics FY15 and FY16 Planned Accomplishments

- NASA will launch, commission, and begin MMS mission operations in FY 2015. ✓
- GOLD will proceed into implementation phase during FY 2015. ✓
- Complete ICON Critical Design Review (CDR) in FY 2015.
- NASA will continue to support the integration of the SOC HIS and SoloHI instruments into the spacecraft. The project will deliver the Electrical Model for SoloHI. Flight assets will be completed, tested and delivered.
- SPP will conduct peer level critical design reviews for system and subsystems, leading up to the mission level CDR. ✓ After CDR, the build of flight hardware will be initiated and the launch vehicle procurement process will be completed. FY16 will mark the end of Phase C and the beginning of system assembly, integration and testing.
- The SDO mission will complete its prime mission phase in May 2015 and IRIS will complete its prime mission phase in July 2015, they will then enter extended operations. The 2015 Senior Review process will reevaluate both missions.
- Conduct Senior Review of Heliophysics Missions in FY15
- Launch up to 20 sounding rockets at Wallops Flight Facility, Poker Flats, White Sands, Woomera Range in Australia, and Andøya Rocket Range in Norway.

Heliophysics President's FY16 Budget

	Op Plan FY14	Enacted FY15	FY16	Notional			
				FY17	FY18	FY19	FY20
Heliophysics	641.0		651.0	685.2	697.9	708.1	722.1
<u>Heliophysics Research</u>	<u>185.1</u>		<u>158.5</u>	<u>168.5</u>	<u>202.1</u>	<u>207.6</u>	<u>208.4</u>
Heliophysics Research and Analysis	33.5		34.0	33.9	48.9	53.9	53.9
Sounding Rockets	53.4		48.3	53.3	59.0	61.1	63.1
Research Range	21.8		21.6	21.7	21.7	21.7	21.7
<u>Other Missions and Data Analysis</u>	<u>76.4</u>		<u>54.6</u>	<u>59.6</u>	<u>72.5</u>	<u>71.0</u>	<u>69.7</u>
CubeSat	5.0		5.0	5.0	5.0	5.0	5.0
Voyager	5.4		5.7	5.6	5.6	5.6	5.5
SOHO	2.2		2.2	2.2	2.2	2.2	2.2
WIND	2.2		2.2	2.2	2.2	2.0	2.0
Geotail	0.5		0.2	0.2	0.2	0.2	0.2
CLUSTER-II	0.6						
Space Science Mission Ops Services	10.9		11.5	11.5	11.5	11.6	11.9
Solar Data Center	1.0		1.0	1.0	1.0	1.0	1.0
Data & Modeling Services	3.1		2.8	2.8	2.8	3.0	3.0
Community Coordinated Modeling Center	2.0		2.0	2.0	2.0	2.1	2.1
Space Physics Data Archive	2.0		2.0	2.0	2.0	2.0	2.0
Guest Investigator Program	8.1		10.5	10.3	19.2	24.3	22.7
Science Planning and Research Support	6.3		6.6	6.7	6.8	6.8	6.8
Heliophysics Directed R&T	27.2		2.9	8.0	11.9	5.3	5.3

Heliophysics President's FY16 Budget (cont'd)

	Op Plan	Enacted	Notional				
	FY14	FY15	FY16	FY17	FY18	FY19	FY20
<u>Living with a Star</u>	<u>212.5</u>		<u>343.0</u>	<u>387.3</u>	<u>399.9</u>	<u>212.6</u>	<u>103.3</u>
Solar Probe Plus	121.4	179.2	230.4	226.5	323.7	100.4	25.2
Solar Orbiter Collaboration	39.4	31.5	62.9	112.2	19.3	42.8	2.3
<u>Other Missions and Data Analysis</u>	<u>51.7</u>		<u>49.7</u>	<u>48.7</u>	<u>56.9</u>	<u>69.4</u>	<u>75.9</u>
Van Allen Probes (RBSP)	10.8		15.5	14.3	14.0	14.0	10.0
Solar Dynamics Observatory (SDO)	14.8		9.5	9.5	9.5	9.5	9.5
LWS Space Environment Testbeds	0.6		0.4	0.4			
BARREL	1.5						
LWS Science	18.2		17.5	17.5	25.5	30.5	29.5
Program Management and Future Missions	5.9		6.7	6.9	7.8	15.3	26.8
 <u>Solar Terrestrial Probes</u>	 <u>143.3</u>		 <u>50.5</u>	 <u>37.6</u>	 <u>41.8</u>	 <u>133.3</u>	 <u>189.2</u>
Magnetospheric Multiscale (MMS)	120.9	52.4	30.1	17.5	10.8		
<u>Other Missions and Data Analysis</u>	<u>22.4</u>		<u>20.4</u>	<u>20.1</u>	<u>31.0</u>	<u>133.3</u>	<u>189.2</u>
STEREO	9.5		9.5	9.5	9.5	9.5	9.5
Hinode (Solar B)	8.0		7.3	7.0	7.0	7.0	7.0
TIMED	2.9		2.7	2.6	2.5	2.5	2.5
Program Management and Future Missions	2.0		1.0	1.0	12.0	114.4	170.2

Heliophysics President's FY16 Budget (cont'd)

	Op Plan	Enacted	Notional				
	FY14	FY15	FY16	FY17	FY18	FY19	FY20
<u>Heliophysics Explorer Program</u>	<u>100.2</u>		<u>98.9</u>	<u>91.9</u>	<u>54.1</u>	<u>154.5</u>	<u>221.3</u>
ICON	59.8	61.0	49.8	48.0	9.0	4.5	1.3
<u>Other Missions and Data Analysis</u>	<u>40.4</u>		<u>49.2</u>	<u>43.9</u>	<u>45.1</u>	<u>150.1</u>	<u>220.0</u>
GOLD	9.4		17.5	14.8	8.6	2.8	0.7
IRIS	8.6		7.7	7.7	7.0	7.0	6.5
THEMIS	5.4		4.6	4.5	4.5	4.5	4.5
Interstellar Boundary Explorer (IBEX)	3.6		3.4	3.4	3.4	3.4	3.4
Aeronomy of Ice in Mesosphere	3.0		3.0	3.0	3.0	3.0	3.0
ACE	3.0		3.0	3.0	3.0	3.0	3.0
RHESSI	2.1		1.9	1.9	1.9	1.9	1.9
TWINS	0.6		0.6	0.6	0.6	0.6	0.6
CINDI	0.9		0.6	0.3	0.2		
Heliophysics Explorer Future Missions					4.0	115.2	187.2
Heliophysics Explorer Program Management	3.8		6.8	4.7	8.9	8.7	9.1

Heliophysics Flight Program Summary Highlights

Significant Accomplishments

- **PIR** – Successfully completed for LWS, STP, and Explorers (OCT 2014).
- **MMS** – Successful launch and separation on MAR 12, 2015.
- **SPP** – Completed Mission CDR (MAR 2015).
- **SOC** – NASA/ESA Agreement LRD to OCT 2018.
- **GOLD** – KDP-C – Successfully completed (MAR 2015).
- **ICON** – Conducting IBR (MAR 2015) , and ICP and Payload subsystem CDR (MAR 2015).
- **Sounding Rockets** - Successfully launched Hassler, Conde, Krucker, Pedersen, Collins, Swensen, & Larson

Upcoming Key Events


- **Koehler** – Sounding Rocket, Wallops Island, MAR 27
- **Senior Review** – APR 21 - 24



MMS Mar 12, 2015



MMS Significant Progress Highlights



Description: The Magnetospheric Multiscale (MMS) mission is a Solar Terrestrial Probes mission comprising four identically instrumented spacecraft that will use Earth's magnetosphere as a laboratory to study the microphysics of three fundamental plasma processes: magnetic reconnection, energetic particle acceleration, and turbulence.


Recent Accomplishments:

- **PSR** – Pre Ship Review completed October 22-24th, 2014
- **ORR/FOR** – Operations Readiness Review and Flight Operations Review – completed November 18-21st, 2014
- **KDP E** – KDP E completed on February 10, 2015.
- **HV801** accepted as a residual risk after all instruments screened for HV801 failures during FPI super suite testing, and with operational changes to limit on orbit thermal cycling of FPI instruments implemented.
- **LAUNCH** - MMS launched on-time on March 12, 2015, at 10:44 pm EDT and was inserted with perfect accuracy and attitude into our initial orbit by the Atlas-Centaur AV-53.

Commissioning activities leading to start of prime operations:

- **Mag Boom Deployments** – completed
- Perigee Burns – end of March
- DSP Deployments – end of April
- ADP Deployments – May
- MMS Formation achieved – July
- Start prime operations – September 1, 2015





Solar Probe Plus: First Voyage to a Star



Description:

Spacecraft in a highly eccentric elliptical orbit with a minimum perihelion of 9.9 Solar Radii (~4.3 million miles). Solar Probe Plus will employ a combination of in-situ measurements and imaging to achieve the mission's primary scientific goal: to understand how the Sun's corona is heated and how the solar wind is accelerated.

Milestones:


- KDP-C March, 2014 – Confirmed
- Thermal Protection System reached TRL 6
- **CDR March, 2015 – Successful**
- SIR June, 2016
- LRD July, 2018




EPI-Lo Acoustic / Launch pressure profile test hardware

Recent Accomplishments:


- TPS: Completed Coupon Cold Cycle, Hot Cycle and Gradient tests.
- G&C: Completed initial stability analysis for attitude control using reaction wheels.
- Telecomm: Conducted Frontier Radio testing at the DSN test facility (DTF-21).
- Solar Array: Completed thermal vacuum cycle testing & survival irradiance exposure on Full Size Secondary #2 panel.
- Dust: White Sands hypervelocity testing completed for MLI-on-honeycomb coupons.
- **FIELDS: Completed First Run of Comprehensive Performance Test (CPT) for FIELDS Main Electronics Package (MEP) followed by environmental test.**
- **SWEAP: Engineering Model of SPAN B fully built and integrated.**
- WISPR: Completed screening and assembly of the EM optics and of the EM detectors in their mechanical package.
- ISIS: EPI-Lo EM vibration test of three fully operational sensor wedges and 5 mass simulators was successfully completed.



SPP Qualification Wing and EM Battery



Solar Array Qualification Wing laydown is complete, awaiting application of Aluminized Kapton



Completed Engineering Model Battery



Solar Orbiter: The Sun Up Close, to Understand How the Sun Creates and Controls the Heliosphere



Description: Will use a unique combination of measurements:

In situ measurements will be used alongside remote sensing, close to the Sun (~ 0.3 AU), to relate these measurements back to their source regions and structures on the Sun's surface.


- Operates both in and out of the ecliptic plane.
- Measures solar wind plasma, fields, waves and energetic particles close enough to the Sun to ensure that they are still relatively pristine.

Milestones:

- KDP-C March 2013 – For NASA-contributed instruments (HIS, SoloHI)
- **Mission CDR March-June 2015 – ESA-led, ongoing**
- LRD October 2018

Recent Accomplishments:

- **NASA/ESA set launch to October 2018**
- Heavy Ion Sensor:
 - Integration and Test Phase 1 Underway
 - Detector Section-Time Of Flight (DS-TOF) Integrated with Flight Model boards
 - First-Light Test conducted showing triple coincidence
- Solar Orbiter Heliospheric Imager (SoloHI):
 - Integration and Test Underway
 - Electrical Model Delivered and Integrated on ESA Solar Orbiter Electrical Test Bed (ETB)
 - *First SO Instrument to Successfully Send Data Through the ETB*






Solar Orbiter Heavy Ion Sensor Integration & Test – Phase 1




Flight Model
Detector Section-Time Of
Flight
(FM DS-TOF)



First-Light Test Conducted Showing
Triple Coincidence

Flight Model
Main Electronic Board






Solar Orbiter Heliospheric Imager (SoloHI) Integration & Test




Door Mechanism



Flight Hardware
Acceptance Tested

SoloHI Electrical Model (ELM)



Delivered and Tested
on
ESA Electrical Test Bed




GOLD - Global Observations of the Limb And Disk

Description: GOLD is an Explorer Progra Mission of Opportunity that will provide the first simultaneous measurements of temperatures and composition in Earth's thermosphere and ionosphere on a global scale. GOLD will fly an UV imaging spectrograph as a hosted payload on a commercial communications spacecraft in geostationary orbit.

Milestones:

- 2011-2012 Phase A, culminating with the GOLD Concept Study Report
- GOLD Selected as a NASA MoO Mission MAY 2013
- **PDR – DEC 2014 – Successful**
- **KDP - C MAR 2015 – Confirmed**
- CDR - July 2015
- Pre-Environmental Review - MAR 2016
- Pre-Ship Review - SEP 2016
- Launch Readiness Date - APR 2018



Recent Accomplishments:

- **Preliminary Design Review – SRB characterized design maturity as close to CDR level.**
- **JAN 2015 Airbus selected as hosting spacecraft.** Accommodation contract with SES is in final negotiations.
- FEB 2015 SOC and SDC TIM to further define roles and coordination between LASP, CPI, UCF
- **KDP-C Confirmation Review – Highly Successful. No action items.**
- MAR 2015 - Successful manufacturing readiness review (MRR) for the detector electronics.
- MAR 2015 - Completed EM life testing: Grating Yaw Mechanism (GYM) Slit Mechanism
- MAR 24-25 - Kickoff Meeting and TIM held at Airbus for in Toulouse, France

Instrument Layout Minimizes Mass and Provides a Simple S/C Interface

1-Shot Aperture Cover

Solar Safety Sensor

Light Shade

Alignment Cube

Telescope
Slit Mech
Aperture


Scan Mechanism
Scan Mirror Visor


Detector Assembly

Collimating Mirror

HVPS

Detector Electronics





Description: ICON will explore the boundary between Earth and space to understand the physical connection between our world and our space environment. It is a Category 2, Risk Class C Mission Launch on a Pegasus XL launching from Kwaj in June 2017. The spacecraft will be placed in a LEO Orbit at 575 km with a 24° inclination. The spacecraft consist of four instruments, MIGHTI (NRL) – neutral wind measurements; IVM (UT Dallas) – in situ ion velocities; and FUV & EUV (UC Berkeley) – imaging UV spectrographs; O/N₂, O⁺ ion density

Milestones:



- **KDP-C October, 2014 – Confirmed**
- Mission CDR, April 2015
- Spacecraft CDR, April 2015
- Mission Operation Engineering Peer Review, June 2015
- LRD June, 2017

Recent Accomplishments:


Instruments: All instrument CDRs are complete except the second portion of the MIGHTI instrument because of the inclement weather. The MIGHTI CDR completion is being scheduled.

Spacecraft: S-band antenna TVAC testing completed. The spacecraft thermal detailed design and analysis was completed.

The solar array and battery CDRs were completed



FUV Camera is fully functional






Solar array panel fab commences



EM ICP board assembly

ICON Significant Progress



SMD Sounding Rockets Summary

Summary of SRPO Activities


- SRWG held at Wallops on January 14.
- NASA Sounding Rockets Operations Contract (NSROC III) Request for Proposals released on January 16; proposals were due March 2
- Preparing response to Arctic National Wildlife Refuge “wilderness” designation proposal;

Summary of Science / Technology highlights

- Completed 11 of 28 launches FYTD
- (18 Science, 2 Technology, 3 Student, 5 Reimbursable)

Peregrine Rocket Motor Static Fire

- Static test conducted on 2/10/15 resulted in case burn through and nozzle ejection occurring in the first 10 seconds following ignition.
- Anomaly Investigation underway; Will develop corrective modification for 3 existing cast motors



Sounding Rocket Launches for FY 2015

SRPO Blue Boom March 2015

	PI Name	PROJECT	SITE	Start Date	Finish Date	2014			2015											
						Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
1	HASSLER	RAISE	WS	11/6/14	11/6/14		▲													
2	CONDE	C REX	NO	11/24/14	11/24/14			▲												
3	KRUCKER	FOXSI	WS	12/11/14	12/11/14															
4	COLLINS	MTEX	FB	1/26/15	1/26/15				▲											
5	COLLINS	MTEX	FB	1/26/15	1/26/15				▲											
6	LARSEN	MIST	FB	1/26/15	1/26/15				▲											
7	LARSEN	MIST	FB	1/26/15	1/26/15				▲											
8	SWENSON	ASSP	FB	1/28/15	1/28/15				▲											
9	KOEHLER	ROCKSAT-X	WI	3/25/15	3/25/15						▲									
10	MCENTAFFER	OGRESS	WS	4/29/15	4/29/15							▲								
11	WOODS	EVE	WS	5/13/15	5/13/15								▲							
12	MILLINER	0	WI	5/28/15	5/29/15									▲						
13	KOEHLER	ROCKSAT-ON	WI	6/23/15	6/23/15										▲					
14	WINEBARGER	CLASP	WS	7/31/15	8/3/15											▲				
15	KOEHLER	ROCKSAT-X	WI	8/7/15	8/10/15												▲			
16	KANKELBORG	MOSES #2	WS	8/10/15	8/10/15												▲			
17	MILLINER	MUSIC	WI	8/11/15	8/11/15												▲			
18	HASSLER	RAISE	WS	8/14/15	8/17/15												▲			
19	HESH	0	WI	8/31/15	8/31/15													▲		
20	FRANCE	CHESS-2	WS	9/21/15	9/21/15													▲		
21	MCCANDLISS	FORTIS	WS	9/30/15	9/30/15													▲		
22	CHAKRABARTI	PICTURE	WS	10/21/15	10/21/15														▲	
23	MOSES	HERSCHEL	WS	10/28/15	10/28/15														▲	
24	FIGUEROA	MICRO-X	WS	10/30/15	11/2/15														▲	
25	LESSARD	RENU 2	NOR	11/9/15	11/9/15															▲
26	LABELLE	CAPER	NOR	11/9/15	11/9/15															▲
27	GALEAZZI	DXL-2	WS	12/4/15	12/4/15															▲
						Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec

Delayed from DEC 2014



ROSES Elements

HPD engaged its Advisory groups on the Heliophysics Guest Investigator (H-GI) and Supporting Research (H-SR) programs and the underlying rationale for their potential merger into a single annual open competition for the 2015 ROSES announcement.


- Heliophysics Subcommittee – Recommended against merger
- HPD accepted recommendation and re-wrote ROSES elements to better differentiate the two programs.
- H-GI: The H-GI Open program is for investigations whose primary emphasis is the analysis of data from currently operating missions of the Heliophysics System Observatory (HSO). It provides support for analysis of observations from both extended missions and from missions in their prime phase (Phase E).
- H-SR: Heliophysics SR awards are focused individual research investigations that employ a variety of techniques, including theory, numerical simulation, modeling, analysis, and interpretation of space data. The investigations that will be of highest priority to the program will be those that a) use data from current or historical NASA spacecraft b) together, with theory and/or numerical simulation to address, c) one of the Four Heliophysics Decadal Survey goals.




Research Program Current Issues

- We continue to receive high numbers of proposals to review. Constraints on success rate, proposing/reviewing work loads. Impact on notification dates. ~\$5M increase in FY16 helped improve success rate slightly.
- Question of combining H-SR and H-Guest Investigator (H-GI) discussed with Management and Operations Working Groups and the HPS. Programs were not combined in ROSES15.
- H-GI15 resulted in 200+ step-1 proposals, an increase of ~70% over ROSES14.
- President's budget shows DS DRIVE Initiative wedge slowly growing. Expect low success rate.


Proposal Submission Stats




Updated Success Rates




Old ROSES Program Stats



Restructured Program Stats





Where is the Heliophysics Division Going?

NASA's SMD Heliophysics Division Mission Statement (Why we exist... Not our Agency Objective):

Vision: Committed to creating a world in which our technological society benefits from understanding the sun, the space environment, and our place in the galaxy

Mission Statement: Empower the community to advance our understanding of Heliophysics and reap the benefits through science missions and enabling technology and research

• Approach to implementing Decadal Survey recommendations

- Heliophysics Roadmap defines our detailed implementation plan for the Decadal Survey, including technology development requirements
- Perform on our commitments to complete the current program on time and on budget
 - President's FY16 budget supports Solar Probe Plus launch in 2018
- Strengthen our Research and Analysis, MO&DA, and Technology Programs
 - Work towards rebalancing research program (DRIVE) as recommended by the Decadal Survey
- Plan for more frequent, lower cost missions: Expand Explorers and Missions of Opportunity
 - CubeSat line started in FY14, next Heliophysics Explorer A/O likely in FY2016, STP in FY2017
- Commence development of the highest priority Strategic Program (STP, LWS) science targets, consistent with the budget and with Research and Explorer priorities

• Continue to build our understanding of heliophysics (the sun and its interaction with the Earth and the solar system, including space weather)

A cosmic-themed background featuring a large, fiery orange and red celestial body on the left, a blue and white planet with a ring system in the center, a brown planet on the right, and a comet streaking across the dark space. The foreground is a white, curved surface.

Backup

Heliophysics FY16 Overview

Favorable Budget: Showing first real growth in a Decade

(\$M)	2016	2017	2018	2019	2020
Heliophysics	\$651	\$685	\$698	\$708	\$722

Meets our requirements - No surprises

Augmentation fully implements Decadal Survey (DS) DRIVE wedge

Provides requested resources for current program (zeroeth order recommendation of DS)

Heliophysics FY16 Budget Top Level

FY16 Budget provides resources to allow for:

	<u>DS Recommendation</u>
Funds currently operating missions per upcoming April 2015 Senior Review	0.0
Fund Missions in development (~\$3.5B investment):	0.0
• Proceed with MMS for an LRD of Mar 2015	
• Proceed with SOC for LRD Oct 2018	
• Proceed with SPP development for LRD Jul 2018	
• Proceed with ICON development for LRD Oct 2017	
• Proceed with GOLD development for LRD Sep 2017 (still in formulation)	
Fund missions entering extended operations (Van Allen, IRIS, SDO)	0.0
Competed PI research award program, current (~\$63M) + DRIVE augmentation (~\$40M) + program growth	1.0
Maintain viable sounding rocket/Wallops research range program for the benefit of SMD	1.0
Utilize mission wedge for future missions	2.0, 3.0

Heliophysics Research Program

Research Program has strong growth in all of its elements beginning in FY16 and in notional future budgets.

Reflecting highest priority of Decadal Survey: Significant funding wedge for DRIVE implementation

- Growth in Research & Analysis (includes LCAS, Instrument & Technology Development, etc.), Guest Investigator, LWS Targeted Research & Technology

As in the past, Research Program contains elements that are Science Mission Directorate (SMD) pass-throughs, i.e. bookkeeping for non-Heliophysics funds. These include “Science Planning and Research Support” and “Directed Research and Technology.” The latter had a significant decrease, but no decrease to “Heliophysics” research budget since these are funds for other SMD activities.

Sounding Rocket Program Office budget had no decrease. This budget line funds the infrastructure part of the program, changes reflect planned multi-year phasing of budget allocations, i.e., shifting from FY16 to FY15 of some funds to meet procurement needs.



Heliophysics Explorer Program

Second highest priority of DS

Budget reflects strong growth in notional out-year budgets.

Notional budget future years projects funding for the launch of ICON and GOLD, as well as the beginning development of new Explorer missions.



Heliophysics Strategic Mission Lines: LWS/STP

The FY16 budget fully funds the missions in development, and shows a healthy budget for future missions in the notional out-years.

Third Priority of DS

Near-term budget reflects planned phasing of missions in development (MMS, SOC, SPP).

Given the size of these missions relative to our total budget, the Strategic missions lines (STP, LWS) are not flat. Rather, funding levels are set at mission Confirmation and allocated as required.