Lunar Science Workshop Schedule
(July 16, 2007 ESMD Lunar Architecture Delivery)

- **July 6-7, 2006: Subcommittee Conference #2**
- Jan. 4, 2007: Logistics Planning Session (WCC, ESMD, Council Staff)
- Jan.-Feb. 2007: Logistical Organizational Activities
- Feb. 6, 2007: WCC Final Review Operational Constraints
Lunar Science Workshop Schedule
(July 16, 2007 Lunar Architecture Delivery)

• Feb. 20, 2007: WCC Final Review Workshop Preparations
• **Feb. 26-March 2, 2007: Lunar Science Workshop (2 Year Repeat Cycle?)**
• March-May 2007: WCC/Subcommittee Synthesis of Workshop Recommendations
• April 17, 2007: WCC Review of Draft Recommendations
• April-May 2007: Refine Draft Recommendations
• **May 28-June 1, 2007: Science Strategy CoDR (2 Year Repeat Cycle)**
• June 22, 2007: Council’s Recommendations Delivered
• July 16, 2007: Lunar Architecture First Edition (2 Year Repeat Cycle)