<table>
<thead>
<tr>
<th></th>
<th>FY18</th>
<th>FY19</th>
<th>FY20</th>
<th>FY21</th>
<th>FY22</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>2017</strong></td>
<td>S O N D</td>
<td>J F M A</td>
<td>M J J A</td>
<td>S O N D</td>
<td>J F M A</td>
</tr>
<tr>
<td><strong>2018</strong></td>
<td>2017</td>
<td>2018</td>
<td>2019</td>
<td>2020</td>
<td>2021</td>
</tr>
<tr>
<td><strong>2019</strong></td>
<td>2017</td>
<td>2018</td>
<td>2019</td>
<td>2020</td>
<td>2021</td>
</tr>
<tr>
<td><strong>2020</strong></td>
<td>2017</td>
<td>2018</td>
<td>2019</td>
<td>2020</td>
<td>2021</td>
</tr>
<tr>
<td><strong>2021</strong></td>
<td>2017</td>
<td>2018</td>
<td>2019</td>
<td>2020</td>
<td>2021</td>
</tr>
<tr>
<td><strong>2022</strong></td>
<td>2017</td>
<td>2018</td>
<td>2019</td>
<td>2020</td>
<td>2021</td>
</tr>
<tr>
<td><strong>S O N D</strong></td>
<td>J F M A</td>
<td>M J J A</td>
<td>S O N D</td>
<td>J F M A</td>
<td>M J J A</td>
</tr>
<tr>
<td><strong>J F M A</strong></td>
<td>M J J A</td>
<td>S O N D</td>
<td>J F M A</td>
<td>M J J A</td>
<td>S O N D</td>
</tr>
<tr>
<td><strong>M J J A</strong></td>
<td>S O N D</td>
<td>J F M A</td>
<td>M J J A</td>
<td>S O N D</td>
<td>J F M A</td>
</tr>
<tr>
<td><strong>S O N D</strong></td>
<td>J F M A</td>
<td>M J J A</td>
<td>S O N D</td>
<td>J F M A</td>
<td>M J J A</td>
</tr>
</tbody>
</table>

**SBG**

- **Phase 1**
  - Candidate Architectures
  - Kickoff 11/15
  - Co-Leads Workshop
  - Compile Driving Capabilities
  - Define Options for CAR
  - Draft SATM 11/13 to Kickoff
  - R & A Draft Apps
  - Implementation
  - Identify Candidate Architectures

- **Phase 2**
  - Assessment
  - HQ Status Briefing
  - Architect Meeting
  - Draft SATM
  - Community Workshop
  - Final SATM
  - Final Draft Option Tree
  - A-Team Study
  - Candidate Architectures Selected
  - Select Concept
  - Evaluation Criteria Selected
  - Rec Final STM & ATM
  - Concept Design
  - Concept Design Comp.
  - Algorithm Report
  - ESA-NASA Workshop
  - R & A Implementation
  - Applications Report
  - Cal/Val Report
  - Write Final Report
  - Final Report

- **Phase 3**
  - Arch. Dsgn
  - HQ Status Briefing
  - MCR
  - KDP-A
  - 1/15

- **Phase 4**
  - Final Report
  - MCR Prep
  - Assessment Report
  - Instrument AO Release
  - Instrument Proposals Due
  - MCR
  - Acquisition Decision (S/C, Int'l Partners)
  - 7/30
  - 1/15
  - 7/15
  - 10/15

**MCR Prep**

- 7/25/19